VOUCHER FOR TRANSFERS

CIC#:  99EPA  EPA SUPERFUND PROGRAM
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
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Accounts Of

Billed Date: 02-Mar-2015 : :
Customer Order Number:DW96942165 Mission Assignment No: * *
DIAMOND HEAD OIL 156980 BZ784 * *
EPA 621 ’ * *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. . «
27071900 * *
Partial # 69 02_Feb_2015 Thru 02_Mar_2015 * Kk Kk % Kk * Kk Kk Kk * *k * ¥ * *k * * k *k * k * * * * * *
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2008 00 0000 00000000000 00000 $21,091.65 096 NAX 3122.0000 G5 08 2416 868 022165 96231 $21,091.65
Line Item Moa Description Eaid N« Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $16,773.84
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,283.32
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $360.93
1 INHOUSE - LABOR LABOR  $2,673.56
Subtotl: $21,091.65
Total Billed Amourit: $21,091.65
CORPS CERTIFICATION Less Partial Amount Pa:u: $0.00
“} CERTIFY THAT THE ABOVE +.7TICLES WERE DELIVERFD AND OR Payment Due Date: 01-Apr-2015 Pay This Amourit: $21,091.65
THE SERVICES PERFORMED AS S ATED AND THAT THE PAMENT y

REQUESTED 1S CORRECT TO THE £ EST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED 7 THE APPROPRIAIIUI(S) OR

FUNDS AS INDICATED." .
:‘ : DATE % %A;éé

Elr »abet L. ?/U_ﬂk/ s

Fund_s Authorized: $1,765,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $884,651.14 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $863,550.49 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $21.091.65 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: 50.00 Date: B R 0
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 306931

DA Form 4445-R
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KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96942165

MONTHLY REPORT FOR FEBRUARY 2015

PROGRESS REPORT

Page: 71
Date: 03-AR-2015
Time: 10: 0:52

I2 Totals

FOR OFFICIAL USE ONLY

{FOUO)

Revised Reimbursable Direct Fund Cite
(096X3122) (C-6X3122)

STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $1,765,000.00 50.00 $.,765,000.00
Less Total Expenditures: (—) $884,651.14 $0.00 $884,651.14
Less Undelivered Orders: (-) $786,511.44 $0.00 $786,511.44
Less Commitments: (=) $8,578.03 $0.00 $8,578.03
Funds Available Balance: $85,259.39 $0.00 $85,259.39
BILLING ACTIVITY (096X3122):
Bill Number: 27071900

Funds Expended During Report Period: $21,091.65

Total Billed to Date: $884,651.14
DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period: $0.00

Total Expended to Date: $0.00
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KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96942165

Bill Number: 27071900
Bill Invoice Date: 02-MAR-2015

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost(068X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

[o1]

Uk DQ D0

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

ELIZABETH FRANKLIN
JILL K. FRALEY
ROBERT M PENDER, JR

TOTAL LABOR:

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$21,091.

$0.

Costs for
Current Month

$21,0091.

Function

HTRW PROJECT MANAGER
SUPERVISORY GEOLOGIST
HTRW PROJECT MANAGER

65

00

PROGRESS REPORT

Prior Month's

Summary

$41,137.49
$21,138.25
$6,989.30
$0.00

$0.00
$743,151.72
$0.00
$12,397.17
$824,813.93
$38,745.56

$863,559.49

33.50

FOR OFFICIAL USE ONLY

Project Costs
to Date

$42,876.50
$22,072.80
$6,989.30
$0.00

$0.00
$759,925.56
$0.00
$12,397.17
$844,261.33
$40,389.81

$884,651.14

Labor Amount

$4,317.81



PM-ES

Progress Report for EPA Region I

Diamond Head Oil Refinery, NJ

Technical Assistance RI/FS

Bill No.: 27071900 IAG DW96942165 (BZ784) IAG Expiration Date: Other Corps

Partial #69 No.: IAG Award Date: 9/15/08 12/31116 P2: 156980/FWI. GBB72L
NWK
Reporting From: To: EPA RPM USACE PM
Period: February 2, 2014 March 2, 2015 Grisell Diaz-Cotto Elizabeth Franklin

Work Performed
e Minimal charges for Program Manager and supervisory personnel.
e  Project Transition. Project transition occurred for new PM to accept duties (Nanci Higginbotham).

¢  Funding.
o No funding received during the reporting period.

Draft RI.
o  On2Feb 15, received revised Draft RI outline.
o  Correspondence between A. Darpinian and CH2 team regarding outline specifics.

As noted in report.

12 Mar 09; Contract W912DQ-08-D-0016; Task Order 0002 awarded for $395,000.

12 Apr 10; Contract W912DQ-08-D-0016; Task Order 0002/Mod 4 awarded for $194,000.

5 Nov 10; Contract W912DQ-08-D-0016; Task Order 0002/Mod 5 awarded for $224,144.

15 Aug 13; Contract W912DQ-08-D-0016; Task Order 0002/Mod 6 signed for reduction of $93,300.
18 Jul 10; Contract W912DQ-11-D-3005; Task Order 0008/Base TO awarded for $450,000.

22 Aug 13; Contract W912DQ-11-D-3005; Task Order 0008/Mod 1 signed for reduction of $376,700.
24 Nov 14; Contract W912DQ-11-D-3005; Task Order 0008/Mod 2 awarded for $753,293.

Prepared and submitted revised Draft RI outline.

Projected Work, Meetings Milestones.

Narratve = Current Schedule dated 8 December 2014. Upcoming milestones include:

e  May 2015: Resampling (start date based on weather conditions)
e  July2015: CH2 submit TM addendum for resampling effort
e  October 2015: CH2 submit Draft OU2 Rl Report

= Metals TM. The TM tables and an overall summary will be included in the OU2 R Report.

= None planned.

= Sce milestones above. Full schedule dated 8 Dec 2014.

10F3
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PM-ES

Progress Report for EPA Region Il

IAG Summary
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

$450,000 0 Initial 9/15/08 - } $450,000

$220,000 0 1 4/12/10 $670,000

$750,000 0 2 9/14/10 $1,420,000

0 2/1/12

-$470,000 8/26/13

$1.420,000

$950,000

$655,000 8/29/14

$1,605,000

$160,000 9/12/14

$1,765,000

Note: Technical Assistance IAG; Procurement total = $1,559,000; Personnel/M&S = $206,000
IA Amendment 3 was date extension only

20F3
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PM-ES

Progress Report for EPA Region |l

Expenditures: USACE and Contract

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds
Funds for Disbursed Disbursed Funds Not

Description Activity this Month to Date Disbursed
Contract W912DQ-08-D-0016; Base Task Order 0002;

awarded 12 Mar 09; expired 7 Mar 14 $395,000.00 $0.00 | $395,000.00 $0.00
Contract W912DQ-08-D-0016; Task Order 0002; Mod 4

(see notes): awarded 12 Mar 10 $194,000.00 $0.00 | $194,000.00 $0.00
Contract W912DQ-08-D-0016; Task Order 0002; Mod 5:

awarded 5 Nov 10 $224,144.00 $0.00 | $118,283.16 $105,860.84
Contract W912DQ-08-D-0016; Task Order 0002; Mod 6:

awarded 15 Aug 13 -$93,300.00 $0.00 $0.00 -$93,300.00
Contract W912DQ-11-D-3005; Base Task Order 0008;

awarded 18 Jul 12 $450,000.00 $0.00 | $35,868.56 $414,131.44
Contract W912DQ-11-D-3005; Task Order 0008; Mod 1:

awarded 22 Aug 13 -$376,700.00 $0.00 $0.00 -$376,700.00
Contract W912DQ-11-D-3005; Task Order 0008; Mod 2:

awarded 24 Nov 14 $753,293.00 $16,773.84 | $16,773.84 $736,519.16
Contract Dollars Available $12,563.00 $0.00 $0.00 $12,563.00
Subtotal - Summary of Contract Dollars $1,559,000.00 $16,773.84 | $759,925.56 $799,074.44
Kansas City Corps In-House Labor/Travel $193,602.83 $4,317.81 | $112,328.41 $81,274 42
Superfund M&S Fee $12,397.17 $0.00 | $12,397.17 $0.00
Subtotal - Labor/M&S $206,000.00 $4,317.81 | $124,725.58 $81,274.42
Grand Total - Contract/Corps $1,765,000.00 $21,091.65 | $884,651.14 $880,348.86

Note: The summary of Mods 1, 2 and 3 are not detailed in table above.

Mod 1: 10 April 2009 — Administrative mod awarded to incorporate final scope of work.

Mod 2: 14 May 2009 — Modification totaling $224,000.
Mod 3: 5 November 2009 — Modification deobligating $224,000

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This agreement obligates $450,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation/Feasibility
Study activities at Diamond Head Qil Refinery, OU2, Superfund Site (EPA ID# NJD092226000).

Project Delivery Team .

Name Contactinformation

Responsibiity

Beth Franklin

(816) 389-3581
Cell: (816) 695-5797

Project Manager

Scott Dandy

(816) 389-3319

Contract Specialist

Shelley Thomas

(816) 389-3842

Contracting Officer

Julia Kisser (816) 389-3874 Contracting Officer Representative

Prepared by:
Elizabeth Franklin
Project Manager
7 March 2015
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